



PEORIA AREA PROJECTS July 2025

ONGOING PROJECTS

A CEDAR STREET ILLINOIS 8/116 OVER THE ILLINOIS RIVER AND EXTENSION

Scope: Patching and resurfacing is the second of three related projects with most of Project 1 completed in 2024. Project 2 (P2) and Project 3 (P3) are bridge rehabilitation projects. P2: (Center Street, Richland Street and Edmund Street) Bridge repairs. P3: Bridge replacement carrying Illinois 8/116 over the TZRR and over Illinois 29, and reconstruction of the Illinois 8/116 interchange with Illinois 29/U.S. 24 (S. Main Street).

Project Cost: P2: \$15M, P3: \$65.4M
Duration: P2: March 2025 – Summer 2025
P3: Fall 2025 letting (estimated).
Construction for 2.5 seasons.

Traffic Impacts: P2: One lane in both directions. P3: Staged lane closures for majority of the project. A full bridge closure will occur for the third project, estimated to start in fall 2026.

B EASTBOUND MCCLUGAGE BRIDGE, U.S. 150 OVER THE ILLINOIS RIVER

Scope: Bridge replacement with interchange improvements at U.S. 150/Illinois 29 and U.S. 150/U.S. 24/Illinois 116.

Project Cost: \$167M

Duration: June 2019 – Fall 2025 (Two lanes of the eastbound bridge opened December 2024.)

Traffic Impacts: Illinois 29 is one lane from Lorentz Avenue to Eureka Avenue.

C AIRPORT ROAD OVER I-474

Scope: Bridge replacement.

Project Cost: \$9.5M

Duration: March 2024 – November 2025

Traffic Impacts: Intermittent lane closures in both directions.

D ILLINOIS 17/91 OVER SPOON RIVER

Scope: Bridge replacement.

Project Cost: \$13.2M

Duration: May 2024 – November 2025

Traffic Impacts: Single lane traffic across the bridge controlled by temporary signals.

E I-474 OVER KICKAPOO CREEK

Scope: Bridge replacement.

Project Cost: \$23M

Duration: September 2024 – November 2026

Traffic Impacts: Reduced lanes with traffic using crossovers.

F ILLINOIS 78/97 PROJECTS NEAR HAVANA

Scope: Bridge deck overlays along Illinois 78/97 near Havana through Emiquon Wildlife Refuge. Bridge joint replacement and repair on Illinois 78/97 and approach.

Project Cost: \$4.6M

Duration: May 2024 – August 2025

Traffic Impacts: Single lane traffic across the bridge controlled by temporary signals.

G ILLINOIS 180 THROUGH WILLIAMSFIELD

Scope: Widening and resurfacing, culvert replacements, drainage improvements, and guardrail upgrades on Illinois 180 from Illinois 167 to U.S. 150.

Project Cost: \$29.1M

Duration: May 2025 – Fall 2026

Traffic Impacts: Reduced lanes with traffic controlled by flaggers.

H I-74 OVER THE SPOON RIVER

Scope: Bridge replacement and deck overlay. Eastbound structure to be completed in 2025. Westbound structure will be started and completed in 2026. Paving to be completed in 2027.

Project Cost: \$14.5M

Duration: September 2024 – June 2027

Traffic Impacts: Traffic using crossovers and various staging throughout the project.

I U.S. 24 FROM KINGSTON MINES TO BANNER

Scope: Resurfacing with drainage, median and guardrail improvements.

Project Cost: \$9.8M

Duration: June 2025 – Late Summer 2026

Traffic Impacts: Single lane in each direction and flaggers.